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Abstract 
The application of constructability principles is as important as the principles themselves, and the construction 
site is where the application can be carried out. The integrated efforts required to improve constructability on 
construction sites can be derived from project members’ team work. Constructability is a team effort making it 
imperative to have the team collectively define constructability challenges, opportunities and solutions; owing to 
the need to share construction innovations within and across site team members. In spite of this, few researches 
have been done related to constructability enhancement at the construction stage by the construction site team 
members. To address this, a total of 60 questionnaire were administered to site team members on construction 
sites in Obafemi Awolowo University with a response rate of 70%. Percentage frequency was used together with 
Relative Importance Index (RII) to analyse the data that was collected. Findings show that respondents have 
practical knowledge of constructability concepts and are capable of implementing them on construction sites. 
Effective planning of access to site ranked 1st with RII of 0.929 among the technical capabilities of the 
respondents; and also the capabilities of site engineers and resident builders to keep progress and quality 
management records ranked 1st among their constructability enhancement capabilities. 
Keywords: Constructability, constructability concepts, constructability enhancement techniques. 
 
1. Introduction 
Constructability is the best use of construction knowledge and experience in the planning, design, procurement 
and site operations to achieve overall project objectives (Construction Industry Institute, 1987, 2012). It concerns 
balancing the various project and environmental constraints to achieve project goals and building performance at 
an optimal level (Construction Industry Institute Australia, 1992 cited in Akpan et al., 2014). Also, it measures 
the ease or expediency of construction (Highway Constructability Guide, 1990) and addresses lack of integration 
between design and construction processes (Rosli, 2004 cited in Zolfagharian et al., 2012). Bakti and 
Trigunarsyah (2003) observed that constructability requires the integration of the knowledge and experience of 
project team members in project delivery. Wong et al. (2006) opined that constructability was proposed to 
improve cost-effectiveness and quality of the Construction Industry and to ensure that design follow practicable 
construction methods. 
As stated by Akpan et al. (2014), Construction Industry Institute, (2012), Highway Construction Guide 
(1990), Ruby et al. (2007) and Trigunarsyah et al. (2007), constructability reduces overall project costs 4.3% on 
average, reduces project schedule 7.5% on average, improves project security and safety, increases project 
quality, and improves project team relationships. The application of constructability principles is as important as 
the principles themselves, and the construction site is where the application can be carried out. Construction 
Industry Institute (1987) noted that constructability concept is more comprehensive than buildability concept as 
constructability covers the overall management systems in the building development, procurement and 
production process and site operations; while buildability deals only with the development of building designs 
and deliverables. Zolfagharian et al. (2012) argued that constructability principles should not only be limited to 
design stage; though construction follows the design but beside the implementation of constructability at the 
design stage, its benefits can be enhanced during the whole project lifecycle and especially during site operations. 
In line with this argument, Ruby et al. (2007) argued that constructability brings construction perspective into 
design stage and enables the development of creative solutions to design problems and enhancement of projects’ 
value. Akpan et al. (2014) attributed failures of construction projects in Nigeria to lack of constructability 
practices on construction sites. The integrated efforts required to improve constructability on construction sites 
can be derived from project members’ team work (Bakti and Trigunarsyah, 2003). Constructability is a team 
effort making it imperative to have the team collectively define constructability challenges, opportunities and 
solutions; owing to the need to share construction innovations within and across site team members. The site 
team innovations and contributions may be small in scope but are numerous in quantity and collectively have 
significant effect (University of Texas, 1997).  
Tradesmen and professionals are technical experts in their respective field and must therefore be 
allowed to improve constructability through their suggestions, reviews and request for material and methods 
substitution. Achieving constructability objectives is the responsibility of all project participants and the 
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implementation of its principles cannot be successful without the possession of technical skills by the project 
team members and the establishment of strong communication routines among project parties (Othman, 2011). 
According to Highway Constructability Guide (1990), the nature of the construction operation and the higher 
performance expectations by the clients necessitated the pursuance and enhancement of constructability during 
the planning and execution of projects; and also, a proactive approach to constructability needs to be taken 
including greater participation of project parties. Chua (2003) noted that it is important that constructability 
principles become an integral part team members because constructability enhancement is multidisciplinary and 
multifaceted and means different things to the project team; and also because the efficiency and effectiveness of 
construction can only be improved on site through task sequencing, innovative use of resources and equipment.  
Constructability input in project design includes knowledge of local factors and site conditions that can 
influence the choice of construction methods, design and feasible schedule; and only the selection of experienced 
team members with team working skills and openness to new ideas gives chance for implementation and 
enhancement of constructability (Construction Industry Institute, 2012; Chua, 2003). A lot of works have been 
done on the implementation and enhancement of constructability during the design stage. However, few studies 
have been done related to constructability enhancement during the actual construction stage by the construction 
team members. Therefore, this study aims to study constructability concepts and enhancement capabilities of 
construction site team members. In order to achieve this aim, the following objectives would have to be 
accomplished: identification of applicable constructability concepts on construction sites by the site team 
members, examination of the technical capabilities of construction site team members, examination of the 
capabilities of construction site team members to enhance constructability, and assessment of ways of enhancing 
constructability on construction sites. 
 
2. Constructability concepts 
In a survey of constructability practice in the Nigerian Construction Industry, Akpan et al (2014) found that 
constructability concepts and techniques are not being applied appropriately in Nigeria as found in the developed 
countries. Also, Nima et al. (2001) found that constructability concepts are not being practised in the Malaysian 
Construction Industry. Towards the improvement of highway construction in Malaysia, Rosli and Siti (2006) 
carried out a survey of constructability concepts that are suitable to be implemented in highway construction 
projects in Malaysia. The study identified eighteen concepts that designers of highways need to consider during 
the design process. Akpan et al. (2014) further identified twenty principles of constructability, these includes; 
site investigation, project plan development, selection of construction methods, involvement of construction 
personnel, understanding clients corporate and project objectives, construction driven schedule, simplification of 
erection process, standardization, modularization, virtual construction, practical sequence of work, storage 
consideration, safe construction systems, design for available skills, use of suitable materials, plant maximization, 
provision of clear and detail information, allowance for sensible tolerances, avoidance of return visits by trades 
and consideration of adverse effects of weather in the selection of construction materials. Chua (2003) identified 
the constructability process as follows; organization of the design team, collection of data, constraints 
identification, program development, evaluation of construction methods option, development of preliminary 
design, options checking, final design, bid package development, bidding procedure, fabrication procedure, and 
installation process. Similarly, Highway Constructability Guide (1990) and Center for Transportation Research 
(1989) identified the considerable factors during the development of a project for constructability; the factors are 
environmental factors such as available technology, accessibility, topographical, economical, sociological and 
regulations; project scope, information and communication, resources, construction methods, control, and 
innovation. The principles of constructability, according to Construction Industry Research Information 
Association (1983) includes the integration of constructability as an integral part of the project plan; 
incorporation of construction expertise in project planning; appropriation of experience and skills in the 
composition of the project team; an understanding of the clients’ corporate and project objectives; matching of 
technology with the available skills and resources; setting realistic objectives; consideration of construction 
methods; consideration of accessibility and efficiency in the specification of development; and undertaking post 
construction analysis of the project. The general principle of constructability is to provide design configurations 
that will reduce site operations and increase standardization and task repeatability (Chua, 2003). According to 
the American Society of Civil Engineers cited in Griffith and Sidewell (1995), constructability should include 
evaluating the various design options, assessing project systems and their interface requirement with other 
project components, understanding trade skills and practices and plant and equipment, appreciation of local 
climatic conditions, determining availability of space and access routes on site, and evaluating site conditions in 
relation to their effects on construction.   
 
2.1 Constructability enhancement techniques 
Constructability enhancement requires efforts in carrying out through site and ground investigation prior to 
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design; coordinating design documents, components and working sequences; and designing for standardization, 
repetition, safety and ease of construction (Lam et al., 2005). Nima et al. (1999) opined that the designers should 
take project site layout into consideration; prepare designs that promote accessibility of manpower, material and 
equipment; and prepare designs that facilitate construction under adverse weather conditions; and surveyors 
should establish clear benchmarks to achieve efficient construction and collaboration with the designers to 
establish a master project schedule; the quantity surveyors should configure the designs within the limits allowed 
by the budget; while the site engineer or builder should do current issues on constructability concepts used 
throughout the project. In so doing, it was argued that constructability would be enhanced by the project team. A 
study by Trigunarsyah et al. (2007) indicated that the involvement of those who have construction knowledge in 
constructability implementation could provide information on site layout and selection of construction method, 
thereby enhancing constructability. Nima (2001) in his study of constructability factors in the Malaysian 
Construction Industry, found that factors such as organization type, level of education, design experience, 
construction experience and engineers’ attitude significantly affect constructability implementation. The study 
recommend that these factors can be utilized to enhance constructability in the Malaysian Construction Industry. 
Another constructability enhancement techniques on construction sites as suggested by the University of Texas 
(1997) are crane usage, preassembly and labour-saving technique which can result from modified tools, 
equipment and methods. As proposed by the Highway Constructability Guide (1990), constructability can be 
enhanced through planning and design guidelines, specification improvements, effective communication, 
management of materials, innovation, optimal utilization of plant and equipment and responsibility allocation. 
Similarly, the Centre for Transportation Research (1989) recommended improvements of specification and 
sensitivity of project parties to the effectiveness of their communication skills and their information as ways of 
enhancing constructability. Zolfagharian et al. (2012) illustrated the application of constructability concepts 
during design stage of a 3-story residential building and suggested that precast system and dry walls should be 
employed for the building to improve its constructability rather than using cast-in-situ reinforced concrete and 
brick wall. O’Connor and Davis (1988) identified the use of innovative construction methods as a way of 
enhancing constructability on construction sites. Boyce (1991) introduced the Ten Commandments of KISS 
Design as a way of enhancing constructability; the commandments entail keeping design, standards and 
specification straight and simple. Construction Industry Institute (1987) pointed out that identifying the project 
team from the on-set, the use of IT and sequencing of design and construction can enhance constructability. In 
Singapore, Zolfagharian et al. (2012) reported the use of standardization, simplicity and single integrated 
element as appraisal system development to enhance constructability. 
 
3. Methods 
Questionnaire survey was used in this study. The questionnaire was divided into five sections, the first section 
addresses general information on respondents; while the second section covers ways of enhancing 
constructability. The third, fourth and fifth sections collect information on applicable constructability concepts 
on construction sites, technical capabilities of construction site team members and their capabilities to enhance 
constructability. From preliminary survey, eighteen active construction sites were identified in Ile-Ife with ninety 
site team members in all. The target population were site agents, resident builders, site engineers, plant engineers, 
general foremen, resident quantity surveyors, crew leaders and supervisors. The percentage selection of 
respondents through random sampling is 67% of the 90 site team members in the identified construction sites. A 
total of 60 questionnaires were administered to the site team members, out of which 42 were completed and 
returned, this gives 70% rate of response. Percentage frequency was used in conjunction with Relative 
Importance Index (RII) to analyse the collected data and rank the constructability enhancement capabilities of 
respondents. Out of the respondents, 40.5% are site engineers, 21.4% are resident quantity surveyors, 11.9% are 
resident builders, 2.4% are site agents, 2.4% are general foremen, and 21.4% did not indicate their designation in 
the site teams. The respondents are also well experienced as 23.8% had between 5 and 10 years of experience, 
11.9% between 11 and 15 years, 9.1% between 16 and 20 years, 7.1% had 21 years and above experience, 47.6% 
had less than 5 years of experience; while 2.4% did not indicate their years of experience. 
 
3.1 Findings and discussions 
Table 1 shows that inclusion of construction plan in the overall project execution plan with RII of 0.952 can 
enhance constructability as 32 respondents out of 60 strongly agreed that construction plan included in overall 
project execution plan is a way of enhancing constructability. 30 respondents strongly agreed that the inclusion 
of contractor and contractor’s personnel in the design team is also a way of enhancing constructability; 11 
respondents agreed with this method, while one respondent disagreed with this method as a way of enhancing 
constructability. Based on RII, adequate consideration of construction methods during the project design stage 
with RII of 0.848 ranked 4th having 18 respondents that strongly agreed with it and 20 respondents that agreed 
with it. Fixing of completion date with adequate consideration of the construction stage ranked 3rd with RII of 
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0.910; inclusion of construction plan in the overall project execution plan ranked 1st with RII of 0.952, and 
inclusion of contractor and contractor’s personnel in the design team with RII of 0.938 ranked 2nd. 
Table 1: Ways of enhancing constructability 






















construction plan in 
the overall project 
execution plan 
32 10 0 0 0 42 0.952 1 
Inclusion of contractor 
and contractor’s 
personnel in the design 
team 
30 11 1 0 0 42 0.938 2 
Fixing of completion 
date with adequate 
consideration of the 
construction stage 




during the project 
design stage 
24 17 1 0 0 42 0.910 3 
 








     4 
Disagreed 










Formulation of a 
representative project 
team 
27 14 0 0 1 42 0.914 1 




26 14 1 0 1 42 0.905 2 
Selection of project 
procurement method 
based on the selected 
construction methods 
21 18 2 0 1 42 0.876 5 








22 17 2 0 1 42 0.881 4 
Application of IT 17 21 3 0 1 42 0.852 6 
Award of contract 
based on project 
delivery capabilities of 
contractors and not 
lowest bid criteria 
26 11 3 1 1 42 0.886 3 
Use of innovative 
construction materials 
and methods 
16 20 5 0 1 42 0.838 7 
Use of temporary 
facilities for 
construction 
9 17 11 4 1 42 0.738 8 
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Table 2 shows that respondents agreed that constructability concepts are applicable on construction sites. 
Among the identified constructability concepts, formulation of representative project team ranked 1st with RII of 
0.914. This indicates that the respondents considered this concept as the most applicable constructability concept. 
Closely next to this concept, is the planning of project with current construction knowledge it ranked 2nd with 
RII of 0.905. Other constructability concepts considered applicable by the respondents include; selection of 
project procurement method based on the selected construction method ranked 5th with RII of 0.876, design of 
project according to construction sequence and schedule, and standardization and modularization of project 
elements both ranked 4th with RII of 0.881, application of IT ranked 6th with RII of 0.852, while award of 
contract based on project delivery capabilities of contractors and not on lowest bid criteria, use of innovative 
construction materials and methods, and use of temporary facilities for construction ranked 3rd, 7th and 8th with 
RII of 0.886, 0.838 and 0.738 respectively. 









     4 
Disagreed 










Effective planning of 
access to site 
28 13 1 0 0 42 0.929 1 
Manpower planning 
for availability of 
required size and 
skills 
24 17 1 0 0 42 0.910 2 
Management of 
construction project 
25 14 3 0 0 42 0.905 3 
Material management 20 21 1 0 0 42 0.890 4 
Good site layout 23 14 5 0 0 42 0.886 5 
Quality management 20 19 3 0 0 42 0.881 6 
Site security and 
safety for workers 




20 17 5 0 0 42 0.871 8 
Organizational 
planning 
19 19 3 1 0 42 0.867 9 
Effective maintenance 
of plants and 
equipment 
18 19 5 0 0 42 0.862 10 





15 21 6 0 0 42 0.843 12 
Risk management of 
construction 
operations 
16 18 7 1 0 42 0.833 13 
prefabrication 12 18 12 0 0 42 0.800 14 
Table 3 shows that respondents have practical knowledge of constructability concepts and are capable 
of implementing them on construction sites. As indicated by the respondents, effective planning of access to site 
ranked 1st with RII of 0.929 among the technical capabilities of the respondents. This is closely followed by 
manpower planning for availability for required number and skills which ranked 2nd with RII of 0.910; next to 
this is management of construction project which ranked 3rd with RII of 0.905. others include; management of 
construction materials which ranked 4th with RII of 0.890, good site layout which ranked 5th with RII of 0.886, 
quality management which ranked 6th with RII of 0.881, site security and safety for workers which ranked 7th 
with RII of 0.876, procurement of equipment and materials which ranked 8th with RII of 0.871, organizational 
planning which ranked 9th with RII of 0.867, effective maintenance of plants and equipment, contracting 
strategy, construction programming and sequencing of operations, risk management of construction operations, 
and prefabrication which ranked 10th, 11th, 12th, 13th and 14th with RII of 0.862, 0.857, 0.843, 0.833 and 0.800 
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Table 4: Capabilities of construction site team members to enhance constructability 






    4 
Average  
      3 
Low  
    2 
Very 
low         
1 
Total RII Rank 
 
Site agent  
Development of project execution plan and 
monitoring of work progress 
22 12 6 2 0 42 0.857 1 
Recommendation of the programme of 
studies and analysis of the operations 
11 23 5 3 0 42 0.800 2 
Site engineer/ resident builder 
Keeping of progress and quality 
management records 
19 13 10 0 0 42 0.843 1 
Introduction of innovative construction 
methods 
10 25 6 1 0 42 0.810 2 
Resident quantity surveyor 
Cost control strategies 16 17 7 2 0 42 0.824 1 
Work and method breakdown and planning 14 19 8 0 1 42 0.814 2 
Plant operators 
Maintenance and regular servicing of 
plants and equipment and to make them 
available as required by the construction 
programme 
20 18 4 0 0 42 0.876 1 
General foremen 
Ability to read and interpret construction 
drawings 
18 15 5 2 2 42 0.814 1 
Crew leaders 
Improvising technical means of 
manipulating the available plant and labour 
to safely and economically perform 
functions they are not originally designed 
and trained for 
11 18 12 1 0 42 0.786 1 
Trade supervisors  
Personal innovation of temporary 
construction facilities and systems that will 
aid fast and easy operation and erection. 
13 26 2 1 0 42 0.843 1 
Table 4 shows the capabilities of construction site team members to enhance constructability as 
indicated and ranked by the respondents. Site agents indicated ranked 1st and their capabilities to develop project 
execution plan and monitor the progress of work, and capabilities to recommend the programme of studies and 
analysis of the operations. Site engineers and resident builders indicated and ranked as 1st, their capabilities to 
keep progress and quality management records and capabilities to introduce innovative construction methods 
ranked as 2nd. Resident quantity surveyors indicated and ranked as 1st their capabilities to control cost and 
capabilities to breakdown works and methods ranked 2nd. 20 plant operators and 18 general foremen indicated 
as very high their capabilities to maintain and service plants and equipment and capabilities to interpret 
construction drawings. Also, 18 crew leaders and 26 trade supervisors indicated as high their capabilities to 
improvise technical means of manipulating the available plant and labour to safety and economically perform 
functions for which they are not originally designed and trained and capabilities to personally innovate a 
temporary construction facilities and systems that will aid fast and easy operation and erection. 
 
4. Conclusion 
Even though the developed countries are deriving increasing benefits from the application of constructability 
concepts to construction projects, the concepts are still not deeply entrenched in the Nigerian Construction 
Industry. Although, the respondents are well informed about constructability concepts and enhancement factors 
and constructability concepts such as formulation of a representative project team, planning of project with 
current construction knowledge, selection of project procurement method based on the selected construction 
methods, design of project according to construction sequence and schedule, standardization and modularization 
of project elements, and application of IT are considered applicable on the Nigerian construction sites; yet the 
capabilities of project team and site team members that will aid fast and easy operations on construction sites are 
not being allowed to play adequately and to enhance constructability. This is due to the fact that the principles of 
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constructability are not being applied to project development in the Nigeria Construction Industry. 
Construction site team members can enhance constructability with their construction experience and knowledge; 
their inclusion at the project inception will benefit the project execution plan with their knowledge, leading to the 
adoption of appropriate construction methods and schedule and therefore should be given the opportunity to 
contribute to project constructability. 
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